
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2007

ESTIMATE SUMMARY 13:36:29

CONTID: C14986         ESTIMATE NO: 0014 PROG 2005

PCN: 14986-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:Sedgwick to State Line PERCENT TIME:

PROJECT NO: IM 0762-043                   

I-76:Sedgwick to State Line

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/01/2007 DATE TIME STARTED 08/21/2006

20 SO. SUNSET STREET DATE LET 06/15/2006 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 06/27/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 08/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,720,949.46 PARTICIPATING $ $ 2,062,523.55

AWARD PROJECT AMT: 12,054,086.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-107,045.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.11

TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

84.84%

2,080,662.74

2,062,523.55

1,955,478.29

1,955,478.29

$

$

$

$

11,640,286.72

0.00

11,640,286.72

6,189.00

11,646,475.72

-180,811.30

0.00

11,465,664.42

0.00

AMOUNT DUE 11,465,664.42 1,955,478.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,955,478.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

146.0
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 13.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-00019  
 

0010 REMOVAL OF PIPE 27.000 12.000

EACH 15.000 5,250.00

350.00000 27.000 9,450.00

202-00033  
 

0015 REMOVAL OF CONCRETE PAVEMENT 11,111.000 11,111.000

SY  0.000 0.00

10.00000 11,111.000 111,110.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 5,512.000 5,512.000

SY  0.000 0.00

3.00000 5,512.000 16,536.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (SPECIAL) 7,900.000 6,477.000

SY  0.000 0.00

4.00000 6,477.000 25,908.00

202-00226  
 

0030 *REMOVAL OF PAVEMENT MARKING 78,000.000 1,273.000

SF  93.000 79.05

0.85000 1,366.000 1,161.10

202-00250  
 

0035 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00700  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00900  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 638.000 175.000

LF  0.000 0.00

3.15000 175.000 551.25

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

202-01300  
 

0055 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

202-06000  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BORROW (COMPLETE IN PLACE) 53,691.000 22,185.000

CY  21,128.000 158,460.00

7.50000 43,313.000 324,847.50

203-00210  
 

0065 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01100  
 

0070 BLADING 500.000 103.500

HOUR 0.000 0.00

130.00000 103.500 13,455.00

203-01500  
 

0072 POTHOLING 5.000 5.000

HOUR 0.000 0.00

110.00000 5.000 550.00

203-01597  
 

0075 *EROSION LOG 2,000.000 1,500.000

LF  0.000 0.00

5.00000 1,500.000 7,500.00

208-00005  
 

0080 *EROSION BALES (WEED FREE) 500.000 490.000

EACH 0.000 0.00

13.00000 490.000 6,370.00

208-00011  
 

0085 *SILT FENCE 9,653.000 9,653.000

LF  0.000 0.00

1.30000 9,653.000 12,548.90

208-00020  
 

0090 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

208-00045  
 

0095 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

208-00070  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.000 0.00

3,000.00000 0.500 1,500.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.670

L S 0.140 2,380.00

17,000.00000 0.810 13,770.00

208-00200  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 38.000 38.000

EACH 0.000 0.00

300.00000 38.000 11,400.00

210-00810  
 

0115 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

210-01130  
 

0120 *RESET END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

210-01200  
 

0125 *SEEDING (NATIVE) 85.000 26.450

ACRE 0.000 0.00

330.00000 26.450 8,728.50

212-00006  
 

0130 *SOIL CONDITIONING 35.000 0.000

ACRE 0.000 0.00

1,600.00000 0.000 0.00

212-00032  
 

0135 *MULCHING (WEED FREE HAY) 150.000 26.590

ACRE 0.000 0.00

230.00000 26.590 6,115.70

213-00002  
 

0140 *MULCH TACKIFIER 30,000.000 5,236.000

LB  0.000 0.00

1.60000 5,236.000 8,377.60

213-00061  
 

0142 SOIL BINDER 4.990 4.990

ACRE 0.000 0.00

475.00000 4.990 2,370.25

213-00100  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,000.000 6,318.000

SY  0.000 0.00

1.10000 6,318.000 6,949.80

216-00041  
 

0150 AGGREGATE BASE COURSE (CLASS 6) 6,000.000 969.890

TON 0.000 0.00

17.00000 969.890 16,488.13

304-06000  
 

0151 AGGREGATE BASE COURSE (CLASS 6) 2,906.000 2,301.000

CY  605.000 18,742.90

30.98000 2,906.000 90,027.88

304-06007  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *PROCESS ASPHALT MAT FOR BASE COURSE 69,095.000 69,095.000

SY  0.000 0.00

2.50000 69,095.000 172,737.50

310-00400  
 

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

72,635.000 72,635.000

SY  0.000 0.00

2.65000 72,635.000 192,482.75

310-00608  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 271.140 202.420

TON 68.720 13,056.80

190.00000 271.140 51,516.60

403-00720  
 

0170 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 18,500.000 18,379.320

TON 0.000 0.00

78.00000 18,379.320 1,433,586.96

403-34641  
 

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,965.000 947.600

TON 452.280 38,443.80

85.00000 1,399.880 118,989.80

403-34841  
 

0180 FURNISH CONCRETE PAVEMENT 54,000.000 40,120.000

CY  13,695.000 1,191,465.00

87.00000 53,815.000 4,681,905.00

412-00000  
 

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 998.444

CY  -998.444 -17,362.94

17.39000 0.000 0.00
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PCN: 14986-BID    ESTIMATE RUN

PROJECT: IM 0762-043                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 MATERIAL ALLOWANCE 11,464.999

CY  -11,464.999 -89,682.32

7.82227 0.000 0.00

0185 *PLACE CONCRETE PAVEMENT 188,708.000 138,789.000

SY  49,606.000 486,138.80

9.80000 188,395.000 1,846,271.00

412-00050  
 

0190 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,980.000 3,980.000

SY  0.000 0.00

67.00000 3,980.000 266,660.00

412-00805  
 

0195 *CONCRETE PAVEMENT (12 INCH) 11,290.000 11,290.000

SY  0.000 0.00

44.00000 11,290.000 496,760.00

412-01200  
 

0195 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

2.60738 0.000 0.00

0197 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000

LF  16.000 2,240.00

140.00000 16.000 2,240.00

603-01365  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 638.000 350.000

LF  0.000 0.00

26.00000 350.000 9,100.00

606-00301  
 

0205 *TRANSITION TYPE 3G 4.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

606-01370  
 

0210 *END ANCHORAGE (FLARED) 4.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

606-02005  
 

0215 FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11525  
 

0220 *CURB TYPE 6 (SECTION M) 550.000 0.000

LF  295.000 1,180.00

4.00000 295.000 1,180.00

609-60011  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE I) 242.000 242.000

EACH 0.000 0.00

14.00000 242.000 3,388.00

612-00001  
 

0230 *DELINEATOR (TYPE II) 116.000 39.000

EACH 0.000 0.00

15.00000 39.000 585.00

612-00002  
 

0235 *DELINEATOR (TYPE III) 420.000 8.000

EACH 0.000 0.00

16.00000 8.000 128.00

612-00003  
 

0238 2 INCH ELECTRICAL CONDUIT CO 003 1,247.000 1,247.000

LF  0.000 0.00

17.00000 1,247.000 21,199.00

613-00200  
 

0239 2 INCH ELECTRICAL CONDUIT (JACKED) 132.000 132.000

LF  0.000 0.00

17.40000 132.000 2,296.80

613-00201  
 

0240 *DIRECT-BURIAL CABLE 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-05000  
 

0241 PULL BOX (13"X24"X18") DEEP 10.000 10.000

EACH 0.000 0.00

375.00000 10.000 3,750.00

613-07050  
 

0245 *WIRING 1.000 0.500

L S 0.000 0.00

2,000.00000 0.500 1,000.00

613-10000  
 

0250 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

613-34400  
 

0250 MATERIAL ALLOWANCE 3.000

EACH 0.000 0.00

2,063.00000 3.000 6,189.00

0255 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-40000  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *LIGHT STANDARD (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

4,600.00000 5.000 23,000.00

613-50410  
 

0265 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70250  
 

0266 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70400  
 

0270 *RUMBLE STRIP (GRINDING) 72,624.000 72,624.000

LF  0.000 0.00

0.10000 72,624.000 7,262.40

614-80387  
 

0275 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

615-00030  
 

0280 *EMBANKMENT PROTECTOR (SPECIAL) 16.000 9.000

EACH 0.000 0.00

600.00000 9.000 5,400.00

615-00150  
 

0285 12 INCH CULVERT PIPE 220.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

617-00012  
 

0287 DETOUR CULVERT PIPE 251.000 251.000

LF  0.000 0.00

59.00000 251.000 14,809.00

617-03010  
 

0290 *DETOUR PAVEMENT 10,274.000 9,460.000

SY  814.000 27,676.00

34.00000 10,274.000 349,316.00

621-00450  
 

0295 *CONSTRUCTION SURVEYING 1.000 0.840

L S 0.000 0.00

120,000.00000 0.840 100,800.00

625-00000  
 

0300 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

550,000.00000 1.000 550,000.00

626-00000  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *PAVEMENT MARKING PAINT 867.000 863.000

GAL 4.000 116.00

29.00000 867.000 25,143.00

627-00001  
 

0310 *EPOXY PAVEMENT MARKING 800.000 0.000

GAL 0.000 0.00

96.00000 0.000 0.00

627-00005  
 

0315 RAISED PAVEMENT MARKER (TEMPORARY) 600.000 255.000

EACH 47.000 493.50

10.50000 302.000 3,171.00

627-00030  
 

0317 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30210  
 

0320 *FLAGGING 5,000.000 2,667.500

HOUR 314.500 7,862.50

25.00000 2,982.000 74,550.00

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 150.000 59.000

DAY 0.000 0.00

160.00000 59.000 9,440.00

630-00007  
 

0330 *TRAFFIC CONTROL MANAGEMENT 350.000 160.000

DAY 14.000 7,350.00

525.00000 174.000 91,350.00

630-00012  
 

0335 *FLASHING BEACON (SOLAR) 14.000 7.000

EACH 5.600 5,600.00

1,000.00000 12.600 12,600.00

630-80002  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000

EACH 1.600 280.00

175.00000 3.600 630.00

630-80335  
 

0345 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000

EACH 3.200 960.00

300.00000 7.200 2,160.00

630-80336  
 

0350 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 1.500

EACH 1.200 540.00

450.00000 2.700 1,215.00

630-80338  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 213.000 106.500

EACH 85.200 8,094.00

95.00000 191.700 18,211.50

630-80341  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 49.500

EACH 39.600 5,346.00

135.00000 89.100 12,028.50

630-80342  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 65.000 31.000

EACH 24.800 3,348.00

135.00000 55.800 7,533.00

630-80343  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,321.000 644.500

SF  515.600 8,765.20

17.00000 1,160.100 19,721.70

630-80344  
 

0375 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.800 6,560.00

8,200.00000 1.800 14,760.00

630-80355  
 

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 2.400 8,880.00

3,700.00000 5.400 19,980.00

630-80358  
 

0385 *DRUM CHANNELIZING DEVICE 350.000 173.500

EACH 138.800 6,384.80

46.00000 312.300 14,365.80

630-80360  
 

0390 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 4.500

EACH 3.600 273.60

76.00000 8.100 615.60

630-80363  
 

0395 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.800 3,680.00

4,600.00000 1.800 8,280.00

630-80367  
 

0400 CONCRETE BARRIER (TEMPORARY) 440.000 220.000

LF  176.000 4,576.00

26.00000 396.000 10,296.00

630-80370  
 

0405 *TRAFFIC CONE 600.000 300.000

EACH 240.000 4,080.00

17.00000 540.000 9,180.00

630-80380  
 



CONTID: C14986         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *CHANNELIZING DEVICE (FIXED) 457.000 228.500

EACH 182.800 15,903.60

87.00000 411.300 35,783.10

630-80391  
 

0415 RUMBLE STRIP (PORTABLE) 10.000 5.000

EACH 4.000 408.00

102.00000 9.000 918.00

630-80430  
 

0420 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 16,800.00

21,000.00000 1.800 37,800.00

630-85010  
 

0425 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A CONCRETE PAVEMENT INCENTIVE 535,000.000 42,738.920

F A 0.000 0.00

1.00000 42,738.920 42,738.92

700-70013  
 

0435 F/A FUEL COST ADJUSTMENT 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0440 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0445 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400

F A 0.000 0.00

1.00000 674.400 674.40

700-70022  
 

0450 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0455 F/A ELECTRIC SERVICE 7,843.620 7,843.620

F A 0.000 0.00

1.00000 7,843.620 7,843.62

700-70190  
 

0460 F/A PHONE SERVICE 1,158.600 1,158.600

F A 0.000 0.00

1.00000 1,158.600 1,158.60

700-70220  
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PCN: 14986-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM 0762-043                   ESTIMATE NO: 0014 13:36:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0470 F/A WEATHER MONITOR SENSORS 8,119.560 8,119.560

F A 0.000 0.00

1.00000 8,119.560 8,119.56

700-70034  
 

0487 ADDED ITEM (CUBIC YARD)/ PLACE BASE COURSE 3,434.000 3,434.000

CY  0.000 0.00

15.00000 3,434.000 51,510.00

900-00004  
 

CAT 0200 $1,954,368.29 11,619,565.72CURRENT AMT 13,694,039.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0198 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,110.00

1,110.00000 1.000 1,110.00

603-05036  
 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $1,110.00 26,910.00CURRENT AMT 26,910.00 $$

PROJECT TOTAL 1,955,478.29 $ 11,646,475.72CURRENT AMT 13,720,949.46 $$


